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CERTIFIED MAIL    January 23, 2007 
 
Richard A. Nylen, Esq. 
Lynch DeSimone & Nylen, LLP 
12 Post Office Square 
Boston, Massachusetts 02109 
 
      Re: NEWBURYPORT - Solid Wastes/COR 
       Crow Lane Landfill 
 Force Majeure –Enclosed Flare 
       Approval 

 FMF No. 39545 
 
Dear Attorney Nylen: 
 
The Massachusetts Department of Environmental Protection, Northeast Regional Office, Bureau of 
Waste Prevention, Solid Waste Management Section (“MassDEP") and the Office of the Attorney 
General is in receipt of your letter dated January 22, 2007 informing MassDEP that New Ventures, 
LLC (“New Ventures”) experienced a delay complying with the requirements of paragraph 1 (b) 
of the Preliminary Injunction entered on October 20, 2006 in Commonwealth of Massachusetts v. 
New Ventures Associates, LLC, Suffolk Superior Court, Civil Action No. 06-0790 C (the 
“Order”) due to extraordinarily high winds and other adverse weather conditions described in 
your request.   
 
As you know, paragraph 1 (b) of the Order requires that New Ventures install and begin 
operation of the enclosed flare at the Crow Lane Landfill within ninety (90) days of the Order, or 
by January 18, 2007. 
 
Your letters states that due to the weather conditions that occurred on Saturday, January 13, 2007 
and Wednesday, January 17, 2007, New Ventures was unable to complete the preparation of the 
base for flare as had been expected.  As a result,  the enclosed flare will be shipped to the landfill 
on Tuesday January 23, 2007, and your letter states  that full installation will require two (2) 
days. 
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MassDEP and the Office of the Attorney General acknowledge that New Ventures, in addition to 
the January 22, 2007 written submittal, provided notice via email to MassDEP on January 19, 
2007 regarding the delay in compliance with the installation of the enclosed flare in accordance 
with paragraph 1(b) because of the delays due to the extraordinary weather events. 
 
MassDEP and the Office of the Attorney General have reviewed New Ventures’ request that the 
deadline for a return to compliance with the enclosed flare requirements of paragraph 1 (b) of the 
Order be subject to the Force Majeure provisions of paragraphs 16 through 18 of the Order.  The 
Department and the Office of the Attorney General have determined that the weather conditions 
were Force Majeure events and have extended by two (2) days from the date of this letter New 
Ventures deadline to return to compliance with the requirements of paragraph 1(b).   
 
If you have any questions please contact me at (978) 694-3299. 
 
Sincerely, 
 
This final document copy is being provided to you electronically by the 
Massachusetts Department of Environmental Protection.  
A signed copy of this document 
is on file at the DEP office listed on the letterhead. 
      
John A. Carrigan, Chief 
Solid Waste Management Section 
 
 
Certified Mail Number:  7005 1820 0007 7732 1855   
 
JAC/jac 
 
Cc: Jack Morris 

City of Newburyport 
Health Department 
City Hall 
60 Pleasant Street 
Newburyport, MA 01950 
Email Address: JMorris@CityofNewburyport.com 
 
Matthew Ireland 
Office of the Attorney General 
Boston, MA 
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Traci Peters 
City of Newburyport 
Conservation Commission 
60 Pleasant Street 
Newburyport, MA 01950 
Email Address: tpeter@cityofNewburyport.com 
 
William Thibeault, President 
New Ventures LLC 
85-87 Boston Street 
Everett, Massachusetts 02149 
Email Address:  omlcllc@aol.com 
 
Michael Quatromoni 
SITEC Environmental, Inc. 
769 Plain Street, Unit C 
Marshfield, MA 02050 
 
Senator Steven A. Baddour 
State House 
Boston, Massachusetts 
Email Address:  SBaddour@senate.state.ma.us 
 
Representative Michael A. Costello 
State House 
Boston, Massachusetts 
Email Address: Rep.MichaelCostello@hou.state.ma.us 
 
Tom and Terry Berns 
Newburyport, Massachusetts 
Email Address: tjbtj@comcast.net 
 
Jack Van Loan 
Plum Island 
Newburyport, Massachusetts 
Email Address:  jackvanloan@earthlink.net  
 
Ronald Klodenski 
Newburyport, Massachusetts 
Email Address: ronklod@verizon.net 
 
William Woodbury 
Newburyport, Massachusetts 
Email Address: william.woodbury@verizon.net 
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 Bruce Vogel 
 City of Newburyport 
 City Council 

Email Address: wardfive@comcast.net 
 
Michael Dingle 
MassDEP/OGC-Boston 
 

 


